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Part 1 - Alternate Water SUPD~Y 
A report was received from ASI/IT on the Part 1 wellfield isotopic uranium and 
total uranium analyses. Results were within acceptable limits (t2.7 ppb). 

Completed preparation of the affidavit in support of access to the Linesch 
property for sampling and installation of water pipelines. The CERCLA 104 
package, which includes the Affidavit, is undergoing Department of Energy- 
Field Office (DOE-FO) Legal review. The package is expected to be delivered 
to the Department of Justice (DOJ) before December 24, 1991. 

WEMCO lawyers have. provided comments on the draft legal agreement prepared for 
providing an alternate water supply to Delta Steel. 
includes their comments, is expected to be delivered to the DOE-FO Legal early 
next week. 

A revised draft, which 

Part 2 - Pump and Discharqe 
A letter was issued to the U.S. Army Corps of Engineers directing them to 
proceed with access negotiations and easement acquisitions. 

Part 3 - Installation and operation o f  an Interim Advanced Wastewater 
Treatment lIAWWT1 system to reduce contaminant loadinq to the Great Miami 
River to a level less than 1.700 pounds Der year 

The Trailer portion of the IAWWT design was awarded to Hydro-Pure Systems 
Company, Inc., of Denville, New Jersey, on December 9, 1991 by RUST 
Engineering. 
30, 1992, operational date. 

This portion of the IAWWT design is on schedule to meet the July 

The Utilities portion of the IAWWT design is' scheduled to be issued-for-bid on 
December 18, 1991, with a scheduled award date of January 20, 1992. The award 
date is consistent with the current Level IV schedules. 

General 

Made final changes to "Explanation of Significant Differences to the South 
Plume Removal Action" document to address U.S. EPA and Ohio EPA comments. The 
document will be placed in the Administrative Record early next week. The 
Notice of Availability will also be issued. 


